
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/03/2002

ESTIMATE SUMMARY 16:10:24

CONTID: C12635         ESTIMATE NO: 0005 PROG 1999

PCN: 12635-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70,STRATTON CONCRETE  RECONST PERCENT TIME:

PROJECT NO: IM 0705-070                   

I-70,STRATTON CONCRETE  RECONST

NAME OF ROAD: I-70

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 06/03/2002 DATE TIME STARTED 10/31/2001

P. O. BOX 4356 DATE LET 08/23/2001 DATE WORK BEGAN

 DATE AWARDED 09/20/2001 DATE TIME STOPPED 10/25/2002

 DATE CONTRACT EXECUTED 10/22/2001 DATE ACCEPTED 10/25/2002

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 10/31/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,091,066.35 PARTICIPATING $ $ 3,924,037.50

AWARD PROJECT AMT: 16,588,329.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-447,997.71

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,659.08

SECURITIES ENCUMBERED 4,659.08

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.60

FIXED COMPLETION DATE

FIXED COMPLETION DATE

42.01%

9,331,068.15

3,924,037.50

3,476,039.79

3,476,039.79

$

$

$

$

6,759,998.20

0.00

6,759,998.20

778,032.92

7,538,031.12

-8,390.38

8,390.38

7,538,031.12

0.00

AMOUNT DUE 7,538,031.12 3,476,039.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,476,039.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

216.0 TIME ALLOW: 4/15/2003 ??:??:??

ORIG TIME ALLOW: 4/15/2003 ??:??:??
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PCN: 12635-BID    ESTIMATE RUN 06/03/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.950

0.000

201-00000  
 

1.000

L S 

41,000.00000 38,950.000.950

0.00

0010 REMOVAL OF STRUCTURE 0.000

1.000

202-00001  
 

2.000

EACH

510.00000 510.001.000

510.00

0015 REMOVAL OF HEADWALL 2.000

0.000

202-00015  
 

2.000

EACH

310.00000 620.002.000

0.00

0020 REMOVAL OF SLOPE AND DITCH PAVING 369.300

9.000

202-00026  
 

396.000

SY  

36.00000 13,618.80378.300

324.00

0025 REMOVAL OF PIPE 31.000

0.000

202-00033  
 

31.000

EACH

510.00000 15,810.0031.000

0.00

0030 REMOVAL OF PIPE 10.000

5.000

202-00035  
 

15.000

LF  

26.00000 390.0015.000

130.00

0035 REMOVAL OF END SECTION 32.000

0.000

202-00037  
 

32.000

EACH

205.00000 6,560.0032.000

0.00

0040 *REMOVAL OF DELINEATOR 238.000

0.000

202-00090  
 

475.000

EACH

14.50000 3,451.00238.000

0.00

0045 *REMOVAL OF CURB 2,308.000

1,319.000

202-00201  
 

3,627.000

LF  

2.60000 9,430.203,627.000

3,429.40

0050 *REMOVAL OF CONCRETE PAVEMENT 7,467.000

2,156.000

202-00210  
 

13,351.000

SY  

3.10000 29,831.309,623.000

6,683.60

0055 *REMOVAL OF ASPHALT MAT 4,356.000

3,395.000

202-00220  
 

34,811.000

SY  

2.05000 15,889.557,751.000

6,959.75
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PCN: 12635-BID    ESTIMATE RUN 06/03/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

397.000

202-00240  
 

397.000

SY  

5.50000 2,183.50397.000

2,183.50

0065 *REMOVAL OF PAVEMENT MARKING 1,833.000

137.000

202-00250  
 

89,939.000

SF  

1.05000 2,068.501,970.000

143.85

0070 *REMOVAL OF GROUND SIGN 30.000

0.000

202-00810  
 

54.000

EACH

71.50000 2,145.0030.000

0.00

0075 *REMOVAL OF FENCE 73,710.000

22,227.000

202-01000  
 

96,243.000

LF  

0.16000 15,349.9295,937.000

3,556.32

0080 *REMOVAL OF ROAD CLOSURE GATE 0.000

4.000

202-01030  
 

4.000

EACH

460.00000 1,840.004.000

1,840.00

0085 *REMOVAL OF GUARDRAIL TYPE 3 1,600.000

0.000

202-01130  
 

2,825.000

LF  

2.50000 4,000.001,600.000

0.00

0090 REMOVAL OF GUARDRAIL TYPE 4 168.000

0.000

202-01140  
 

298.000

LF  

18.00000 3,024.00168.000

0.00

0095 *REMOVAL OF END ANCHORAGE 25.000

0.000

202-01300  
 

39.000

EACH

155.00000 3,875.0025.000

0.00

0100 CLEAN CULVERT 10.000

0.000

202-04002  
 

51.000

EACH

615.00000 6,150.0010.000

0.00

0105 *SANDBLASTING 0.000

0.000

202-05150  
 

52,897.000

SF  

0.51000 0.000.000

0.00

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 111,876.000

4,327.000

203-00060  
 

145,640.000

CY  

6.80000 790,180.40116,203.000

29,423.60
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PCN: 12635-BID    ESTIMATE RUN 06/03/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MUCK EXCAVATION 1,830.000

0.000

203-00100  
 

1,830.000

CY  

20.50000 37,515.001,830.000

0.00

0120 *BLADING 77.500

27.000

203-01500  
 

225.000

HOUR

87.00000 9,091.50104.500

2,349.00

0125 COMBINATION LOADER 7.000

7.000

203-01594  
 

77.000

HOUR

80.00000 1,120.0014.000

560.00

0130 STRUCTURE EXCAVATION 52.000

0.000

206-00000  
 

52.000

CY  

10.50000 546.0052.000

0.00

0135 STRUCTURE BACKFILL (FLOW-FILL) 32.000

0.000

206-00065  
 

32.000

CY  

127.50000 4,080.0032.000

0.00

0140 STRUCTURE BACKFILL (CLASS 1) 37.000

0.000

206-00100  
 

37.000

CY  

61.50000 2,275.5037.000

0.00

0145 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

0.000

CY  

15.50000 0.000.000

0.00

0150 *TOPSOIL 19,798.000

4,950.000

207-00205  
 

39,597.000

CY  

5.60000 138,588.8024,748.000

27,720.00

0155 EROSION BALES (WEED FREE) 604.000

98.000

208-00011  
 

775.000

EACH

18.00000 12,636.00702.000

1,764.00

0160 SILT FENCE 0.000

200.000

208-00020  
 

200.000

LF  

2.50000 500.00200.000

500.00

0165 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

5,000.00000 0.000.000

0.00
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PCN: 12635-BID    ESTIMATE RUN 06/03/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 0.300

0.100

208-00200  
 

1.000

L S 

5,000.00000 2,000.000.400

500.00

0175 *RESET LIGHT STANDARD 1.500

0.000

210-00750  
 

6.000

EACH

920.00000 1,380.001.500

0.00

0180 *RESET GROUND SIGN 3.000

5.000

210-00810  
 

19.000

EACH

143.00000 1,144.008.000

715.00

0181 RES IMPACT ATTENUATOR 0.000

0.000

210-01300  
 

2.000

EACH

3,500.00000 0.000.000

0.00

0185 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

110.000

ACRE

394.00000 0.000.000

0.00

0190 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

54.000

ACRE

1,950.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE ORGANIC AMMENDMENT 0.000

0.000ACRE

495.17000 0.000.000

0.00

0195 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

146.000

ACRE

285.00000 0.000.000

0.00

0200 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

16,500.000

LB  

1.60000 0.000.000

0.00

0205 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

1,352.000

SY  

2.05000 0.000.000

0.00

0210 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

225.00000 0.000.000

0.00



CONTID: C12635         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12635-BID    ESTIMATE RUN 06/03/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *AGGREGATE BASE COURSE (SPECIAL) 4,969.000

144.000

304-09000  
 

5,217.000

CY  

15.50000 79,251.505,113.000

2,232.00

0215 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000

0.000CY  

7.00000 0.000.000

0.00

0220 *RECONDITIONING 11,822.000

3,395.000

306-01000  
 

20,926.000

SY  

1.50000 22,825.5015,217.000

5,092.50

0225 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 61.450

0.000

403-00720  
 

110.550

TON 

71.50000 4,393.6861.450

0.00

0230 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT)(75)(PG 
58-22) 

6,949.280

1,705.750

403-36347  
 

14,160.130

TON 

42.75000 370,002.538,655.030

72,920.81

0235 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,675.000

525.000

411-10255  
 

3,775.000

GAL 

2.60000 5,720.002,200.000

1,365.00

0240 WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (10 INCH) 0.000

142,313.000

412-00110  
 

412,743.000

SY  

2.42000 344,397.46142,313.000

344,397.46

0245 *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM 0.000

142,313.000

412-00130  
 

412,743.000

SY  

22.67000 3,226,235.71142,313.000

3,226,235.71

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 35,427.399

-35,427.399SY  

3.93000 0.000.000

-139,229.68

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 68,752.461

-68,752.461SY  

3.93000 0.000.000

-270,197.17

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 57,390.239

-57,390.239SY  

3.93000 0.000.000

-225,543.64
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PCN: 12635-BID    ESTIMATE RUN

PROJECT: IM 0705-070                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 60,428.919

-16,170.298SY  

3.93000 173,936.3844,258.621

-63,549.27

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

55,357.252SY  

3.93000 217,554.0055,357.252

217,554.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

35,427.399SY  

3.93000 139,229.6835,427.399

139,229.68

0245 MATERIAL ALLOWANCE FINE AGGREGATE 185,798.471

-142,312.995SY  

1.90300 82,752.8643,485.476

-270,821.63

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

86,473.988SY  

1.90300 164,560.0086,473.988

164,560.00

0250 GEOTEXTILE (DRAINAGE) (CLASS A) 0.000

140.000

420-00110  
 

150.000

SY  

10.50000 1,470.00140.000

1,470.00

0255 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

5.000

CY  

255.00000 0.000.000

0.00

0260 RIPRAP (12 INCH) 0.000

70.000

506-00212  
 

70.000

CY  

110.00000 7,700.0070.000

7,700.00

0265 CONCRETE SLOPE AND DITCH PAVING 33.700

0.000

507-00000  
 

38.200

CY  

565.00000 19,040.5033.700

0.00

0270 CONCRETE CLASS B (WALL) 19.100

0.000

601-01050  
 

19.100

CY  

920.00000 17,572.0019.100

0.00

0275 REINFORCING STEEL 611.000

0.000

602-00000  
 

611.000

LB  

1.00000 611.00611.000

0.00
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PCN: 12635-BID    ESTIMATE RUN 06/03/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 24 INCH REINFORCED CONCRETE PIPE 72.000

0.000

603-01240  
 

72.000

LF  

82.00000 5,904.0072.000

0.00

0285 30 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01300  
 

0.000

LF  

87.00000 0.000.000

0.00

0290 36 INCH REINFORCED CONCRETE PIPE 24.000

0.000

603-01360  
 

24.000

LF  

92.00000 2,208.0024.000

0.00

0295 48 INCH REINFORCED CONCRETE PIPE 238.000

0.000

603-01480  
 

238.000

LF  

105.00000 24,990.00238.000

0.00

0300 60 INCH REINFORCED CONCRETE PIPE 32.000

0.000

603-01600  
 

32.000

LF  

155.00000 4,960.0032.000

0.00

0305 72 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01720  
 

0.000

LF  

310.00000 0.000.000

0.00

0310 24 INCH REINFORCED CONCRETE END SECTION 15.000

0.000

603-05024  
 

15.000

EACH

715.00000 10,725.0015.000

0.00

0315 30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

765.00000 765.001.000

0.00

0320 36 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

2.000

EACH

870.00000 1,740.002.000

0.00

0325 48 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05048  
 

0.000

EACH

1,125.00000 0.000.000

0.00

0330 60 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05060  
 

0.000

EACH

1,850.00000 0.000.000

0.00
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PCN: 12635-BID    ESTIMATE RUN 06/03/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 72 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05072  
 

0.000

EACH

2,550.00000 0.000.000

0.00

0340 36 INCH CORRUGATED STEEL PIPE 42.000

0.000

603-10360  
 

42.000

LF  

39.50000 1,659.0042.000

0.00

0345 6 INCH PLASTIC PIPE 929.000

0.000

603-50006  
 

1,249.000

LF  

20.50000 19,044.50929.000

0.00

0350 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

3,200.00000 0.000.000

0.00

0355 INLET TYPE D (5 FOOT) 0.000

0.000

604-00505  
 

1.000

EACH

3,700.00000 0.000.000

0.00

0360 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

0.000

LF  

45.00000 0.000.000

0.00

0365 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,750.000

0.000

606-00301  
 

7,944.000

LF  

14.50000 25,375.001,750.000

0.00

0370 GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

330.000

LF  

70.00000 0.000.000

0.00

0374 END ANCHOR TY 3D 0.000

0.000

606-01340  
 

10.000

EACH

467.50000 0.000.000

0.00

0375 *TRANSITION TYPE 3G 6.000

0.000

606-01370  
 

22.000

EACH

830.00000 4,980.006.000

0.00

0380 *END ANCHORAGE (FLARED) 10.000

0.000

606-02005  
 

40.000

EACH

1,660.00000 16,600.0010.000

0.00
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PCN: 12635-BID    ESTIMATE RUN 06/03/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *END POST 27.000

7.000

607-00005  
 

34.000

EACH

65.00000 2,210.0034.000

455.00

0390 *CORNER AND LINE BRACE POST 112.000

33.000

607-00010  
 

160.000

EACH

68.00000 9,860.00145.000

2,244.00

0395 *FENCE BARBED WIRE WITH METAL POSTS 68,079.000

23,650.000

607-01000  
 

96,243.000

LF  

0.90000 82,556.1091,729.000

21,285.00

0400 *FENCE BARRIER WITH METAL POSTS 0.000

0.000

607-21300  
 

1,785.000

LF  

0.90000 0.000.000

0.00

0405 *ROAD CLOSURE GATE 0.000

0.000

607-60620  
 

2.000

EACH

8,200.00000 0.000.000

0.00

0410 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

523.000

EACH

13.50000 0.000.000

0.00

0415 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

68.000

EACH

14.50000 0.000.000

0.00

0420 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

23.000

EACH

15.50000 0.000.000

0.00

0425 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00301  
 

656.000

LF  

20.50000 0.000.000

0.00

0430 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

9,326.000

LF  

9.25000 0.000.000

0.00

0435 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

3,100.00000 0.000.000

0.00
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PCN: 12635-BID    ESTIMATE RUN 06/03/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

12.000

EACH

1,550.00000 0.000.000

0.00

0445 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

18.000

EACH

625.00000 0.000.000

0.00

0450 *LIGHT STANDARD (TEMPORARY) 6.000

0.000

613-50410  
 

9.000

EACH

2,550.00000 15,300.006.000

0.00

0455 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

18.000

EACH

410.00000 0.000.000

0.00

0460 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

221.000

SF  

14.50000 0.000.000

0.00

0465 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

268.000

SF  

16.50000 0.000.000

0.00

0470 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

587.000

SF  

18.50000 0.000.000

0.00

0475 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

198.000

LF  

12.25000 0.000.000

0.00

0480 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

63.000

LF  

36.00000 0.000.000

0.00

0485 *STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

152.000

LF  

38.00000 0.000.000

0.00

0490 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

190.000

LF  

12.25000 0.000.000

0.00
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PROJECT: IM 0705-070                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

16:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

517.000

LF  

25.50000 0.000.000

0.00

0500 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

4.000

EACH

690.00000 0.000.000

0.00

0505 *CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

8.000

EACH

1,225.00000 0.000.000

0.00

0510 DETOUR CULVERT PIPE 412.000

0.000

617-03010  
 

412.000

LF  

51.00000 21,012.00412.000

0.00

0515 *CONSTRUCTION SURVEYING 0.557

0.121

625-00000  
 

1.000

L S 

200,000.00000 135,600.000.678

24,200.00

0516 CONST SURVEYING (HOUR) 0.000

0.000

625-00001  
 

34.500

HOUR

100.00000 0.000.000

0.00

0520 *MOBILIZATION 0.468

0.094

626-00000  
 

1.000

L S 

1,600,000.00000 899,200.000.562

150,400.00

0525 PUBLIC INFORMATION SERVICES 0.400

0.100

626-01000  
 

1.000

L S 

7,500.00000 3,750.000.500

750.00

0530 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

807.000

GAL 

59.25000 0.000.000

0.00

0535 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 795.000

21.000

627-00012  
 

1,515.000

GAL 

36.75000 29,988.00816.000

771.75

0540 *RAISED PAVEMENT MARKER (TEMPORARY) 147.000

34.000

627-00030  
 

274.000

EACH

10.50000 1,900.50181.000

357.00
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NO.

ITEM
DESCRIPTION
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QUANTITY/
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PREV QTY/
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AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0545 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

14.000

EACH

250.00000 0.000.000

0.00

0550 *FLAGGING 444.500

266.500

630-00000  
 

1,295.000

HOUR

25.50000 18,130.50711.000

6,795.75

0555 *TRAFFIC CONTROL INSPECTION 46.000

14.000

630-00007  
 

111.000

DAY 

125.00000 7,500.0060.000

1,750.00

0560 *TRAFFIC CONTROL MANAGEMENT 68.000

21.000

630-00012  
 

178.000

DAY 

435.00000 38,715.0089.000

9,135.00

0565 *FLASHING BEACON (PORTABLE) 7.500

0.000

630-80001  
 

15.000

EACH

1,530.00000 11,475.007.500

0.00

0570 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

1.000

630-80336  
 

4.000

EACH

310.00000 620.002.000

310.00

0575 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.000

0.000

630-80337  
 

6.000

EACH

410.00000 1,230.003.000

0.00

0580 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000

5.000

630-80341  
 

30.000

EACH

87.00000 870.0010.000

435.00

0585 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.500

4.500

630-80342  
 

117.000

EACH

135.00000 7,425.0055.000

607.50

0590 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 33.000

0.000

630-80343  
 

72.000

EACH

135.00000 4,455.0033.000

0.00

0595 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000

16.000

630-80344  
 

104.000

SF  

22.50000 1,170.0052.000

360.00
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PROJECT: IM 0705-070                   ESTIMATE NO: 0005
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NO.
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CAT NO0200 ROADWAY 

0600 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

17,500.00000 17,500.001.000

0.00

0605 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

4.000

EACH

3,100.00000 6,200.002.000

0.00

0610 *DRUM CHANNELIZING DEVICE 166.000

30.000

630-80360  
 

392.000

EACH

41.00000 8,036.00196.000

1,230.00

0615 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000

0.000

630-80363  
 

11.000

EACH

66.50000 199.503.000

0.00

0620 *PORTABLE TRAFFIC SPEED MONITOR 1.500

0.000

630-80367  
 

3.000

EACH

15,300.00000 22,950.001.500

0.00

0625 CONCRETE BARRIER (TEMPORARY) 455.000

0.000

630-80370  
 

910.000

LF  

26.00000 11,830.00455.000

0.00

0630 GLARE SCREEN (TEMPORARY) 345.000

0.000

630-80378  
 

690.000

LF  

12.00000 4,140.00345.000

0.00

0635 *TRAFFIC CONE 140.500

0.000

630-80380  
 

281.000

EACH

10.50000 1,475.25140.500

0.00

0640 *CHANNELIZING DEVICE (FIXED) 220.000

4.000

630-80391  
 

848.000

EACH

61.50000 13,776.00224.000

246.00

0645 IMPACT ATTENUATOR (TEMPORARY) 1.000

0.000

630-85010  
 

2.000

EACH

16,500.00000 16,500.001.000

0.00

0650 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

11,675.000

F A 

1.00000 0.000.000

0.00
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NO.
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NO.
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CAT NO0200 ROADWAY 

0655 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

89,716.690

F A 

1.00000 0.000.000

0.00

0665 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0670 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0675 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0680 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

3,571.250

F A 

1.00000 0.000.000

0.00

0685 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0686 ADDED ITEM (DAY)/ -10.000

-24.000

900-00005  
 

-80.000

DAY 

2,000.00000 -68,000.00-34.000

-48,000.00

0687 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0688 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

0.000

L S 

0.00000 0.000.000

0.00

CAT 7,500,531.123,476,039.7916,053,566.35CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.
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0690 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0695 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0700 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

CAT 37,500.000.0037,500.00CURRENT AMT0400 $ $ $

$ 7,538,031.123,476,039.79$16,091,066.35$CURRENT AMTPROJECT TOTAL


